
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:15 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 244 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 532

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads.
- Continued to organize surveying and stressing documents.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork.
- Attended internal meeting for the Hinge K grouting operation and Macalloy rod stressing with Alex
Schmitt, Bob Brignano, Ken Beede, Brian Boal, and Warren Collins.

Attachment

The bottom of the W Line Hinge K pipe beam assembly forms were
reinstalled after lunch and when the formwork was cleaned.

The bottom of the W Line Hinge K pipe beam assembly forms were
taken off to clean the deleterious material from the formwork.
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Sika Flex sealant was used to assist in making the forms "water tight".

Page 2 of 2ddrRptbyBidItem


